

Lesley Griffiths AC/AM
Ysgrifennydd y Cabinet dros yr Amgylchedd a Materion Gwledig
Cabinet Secretary for Environment and Rural Affairs



Llywodraeth Cymru
Welsh Government

Ein cyf/Our ref MA-P/LG/3728/17

Joyce Watson AM
National Assembly for Wales
Cardiff Bay
Cardiff
CF99 1NA

Joyce.Watson@assembly.wales

25

October 2017

Dear Joyce

During Plenary on Wednesday 18 October you asked when the new veterinary hub in Aberystwyth is likely to be fully functional.

VetHub at Aberystwyth is currently in the design phase. When the design is complete the procurement process will start. This work, alongside the business of reallocating classes which are currently held in the building, will take place during 2018.

I am advised the construction is planned to begin in January 2019 and will take approximately 12 months. However, if the procurement process in 2018 progresses promptly, there is a chance construction could begin earlier than expected.

Regards
Lesley

Lesley Griffiths AC/AM
Ysgrifennydd y Cabinet dros yr Amgylchedd a Materion Gwledig
Cabinet Secretary for Environment and Rural Affairs

Bae Caerdydd • Cardiff Bay
Caerdydd • Cardiff
CF99 1NA

Canolfan Cyswllt Cyntaf / First Point of Contact Centre:
0300 0604400
Gohebiaeth.Lesley.Griffiths@llyw.cymru
Correspondence.Lesley.Griffiths@gov.wales

Rydym yn croesawu derbyn gohebiaeth yn Gymraeg. Byddwn yn ateb gohebiaeth a dderbynnir yn Gymraeg yn Gymraeg ac ni fydd gohebu yn Gymraeg yn arwain at oedi.

We welcome receiving correspondence in Welsh. Any correspondence received in Welsh will be answered in Welsh and corresponding in Welsh will not lead to a delay in responding.